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Sedona in Motion 4D —-SR89A & SR179Y Roundabout Bypass Lanes FY20 CIP Update

KEY FEATURES:

Consultant: ADOT In-House Design
Contractor: TBD

Timing: July 2018 — FY 22
Construction Challenges:

e Potential land acquisition

¢ Maintenance of traffic/access

e Maintaining available parking

Project Manager:

: — Stephen Craver, PE
This project is a result of the Transportatlon Master Plan. The project consists of (928) 203-5059

dedicated right turn lanes toward southbound SR 179, and toward Uptown, at the “Y” SCraver@SedonaAZ.gov
roundabout. The turn lanes could be separated from the roundabout by a narrow City Enqgineer:
median. This allows those specific turning movements to bypass the roundabout. The J. Andy Dickey, PE

(928) 203-5039

right turns can be made more efficiently because it only requires a merge at the end )
g Y Yy req g ADickey@SedonaAZ.gov

of the lane rather than a full yield to enter the roundabout, and it also removes those

vehicles from the overall capacity of the roundabout. ADOT Northcentral district was $ FY20 Project Budget: $300,450

Total Project Budget: $2,392,614

awarded competitive district minor project funding, with in-house design starting in
FY 19. ADOT will be the lead jurisdiction on the project but the City has committed to
contribute 50% of the overall funding. An IGA with ADOT formalizing the City’s
contribution was approved at the October 23, 2018 City Council meeting. The IGA was

approved by the State Transportation Board on May 17.

Status: A project kick-off meeting, along with a meeting with adjacent property
owners and stakeholders, was held on June 3 to get their input about the project.
Field survey was completed in July. Staff is working with ADOT to refine the public
involvement plan for the project. The design team is still vetting concepts to minimize
parking and access impacts to adjacent properties. Current anticipation is that
construction would start in May 2021.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status September 2019
Project Phase % Completion Completion Date
Design 10% December 2020
Construction 0% FY22
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